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May 15, 2018 

 
 
BY HAND DELIVERY AND ELECTRONIC MAIL 
 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI   02888 
 
 RE:   Docket 4682 - Electric Infrastructure, Safety, and Reliability Plan  

Quarterly Update – Fourth Quarter Ending March 31, 2018 
 
Dear Ms. Massaro: 
  

On behalf of National Grid,1 I have enclosed ten copies of the Company’s fiscal year (FY) 
2018 Electric Infrastructure, Safety, and Reliability (ISR) Plan quarterly update for the fourth quarter 
ending March 31, 2018.  Pursuant to the provisions of the approved FY 2018 Electric ISR Plan, the 
Company committed to providing quarterly updates on the progress of its Electric ISR program to the 
Rhode Island Public Utilities Commission and the Rhode Island Division of Public Utilities and 
Carriers.   
  

Thank you for your attention to this matter.  If you have any questions, please contact me at  
781-907-2121. 
 
          Very truly yours, 
 

       
  
 Raquel J. Webster 
Enclosures 
 
cc: Docket 4682 Service List 

Leo Wold, Esq. 
 Al Contente 
 
  

                                                 
1The Narragansett Electric Company d/b/a National Grid (National Grid or the Company).  
 

Raquel J. Webster 
Senior Counsel 
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Electric Infrastructure, Safety, and Reliability Plan 
 

FY 2018 Quarterly Update 
 

Fourth Quarter Ending March 31, 2018 
 
EXECUTIVE SUMMARY 
 
As shown on Attachment A,1 for fiscal year 2018 (FY 2018), the Company2 spent $103.1 million 
for capital investment projects against a FY 2018 budget of $100.6 million.  Overall, spending 
for FY 2018 was over-budget by approximately $2.5 million.  The Non-Discretionary category 
was approximately $4.1 million over-budget, and the Discretionary category was approximately 
$1.6 million under-budget. Each category is addressed in more detail below. 
 
On July 11, 2016, the Rhode Island Public Utilities Commission (PUC) issued an Order3 
directing the Company to provide more detail on capital spending in the Damage/Failure 
category.  The detail on capital spending must include work type, location, and, where 
applicable, Level 1 Inspections and Maintenance (I&M) repairs completed with Damage/Failure 
funding.  The Company has included additional detail on Level 1 I&M repairs in Section 5 of 
this report and has included summary information on capital spending in the Damage/Failure 
category in Attachment F of this report.  Attachment F is also included as an executable Excel 
file that organizes raw data captured in the Company’s financial, asset, and work management 
systems. 
 
In Order No. 22471, the PUC also directed the Company to manage the South Street ISR Plan 
budget separate from other discretionary projects in the Plan.  The Company also agreed to 
provide a quarterly budget and project management report on the South Street project.  The latest 
report for December 2017 is included as Attachment G of this report. 
 
In Order No. 22955, the PUC directed that, commencing with the FY 2018 RI Electric ISR Third 
Quarter Report, the Company include an explanation of all new technologies that National Grid 
is exploring to assist in distribution planning, particularly related to the integration of distributed 
energy resources or providing additional visibility on the distribution grid.4  The most recent 
update is provided in Section 2 (e) below. 
 

                                                            

1  For informational purposes, Attachment A has a line item for the $4.0 million estimated transfer from A&G 
expense to capital as a result of the adjusted revenue requirement in Docket No. 4770. 

2  The Narragansett Electric Company d/b/a National Grid (National Grid or the Company). 
3  Written Order No. 22471 (issued on July 11, 2016 in Docket No. 4592), at pages 16, 29. 
4  Written Order No. 22955 (issued on November 14, 2017 in Docket No. 4682) at page 19. 
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As noted above, actual spending exceeded the budget by $2.5 million.  In addition, to account for 
a recent adjustment provided in the revenue requirement in the Company’s rate case in Docket 
No. 4770, the Company will be increasing actual ISR capital spending for FY 2018 as a result of 
an Administrative & General (A&G) activity time study.  This A&G study was completed by a 
third-party consulting firm.  As a result of that review and supporting time study, the Company 
determined that an adjustment was necessary to capitalize work activity performed in direct or 
indirect support of construction consistent with commonly accepted industry practices and 
allowed for by the FERC Uniform System of Accounts.  The total adjustment to be credited to 
expense and debited to capital is $4.0 million.  This adjustment is reflected on the bottom of 
Attachment A.  As a result, adjusted ISR spending for FY 2018 will total $107.1 million, which 
is $6.5 million over the FY 2018 ISR budget of $100.6 million.  The Company plans to reflect 
the final assignment of these costs to the appropriate spending categories of the FY 2018 ISR as 
part of the annual reconciliation filing to be submitted on August 1, 2018.  This is consistent with 
the Company’s related operations and maintenance expense adjustment that was reflected as a 
reduction to the base rate revenue requirement as addressed in Docket 4770.   
 
 
I. FY 2018 Capital Spending by Key Driver Category 
 

1. Non-Discretionary Spending 
 
a. Customer Request/Public Requirement - $3.1million under-budget variance 
 

Capital spending for FY 2018 in the Customer Request/Public Requirement category 
(previously called the Statutory/Regulatory category) was approximately $18.8 million, 
which was $3.1 million under the FY 2018 budget of $21.9 million.  This under-budget 
variance was driven primarily by the following under-budget projects:  

 
 The net spending on “Distributed Generation” project spending was $0.2 million, 

which results in a total under-budget balance of $0.9 million.  This variance was 
driven primarily by the Company’s collection of reimbursements for prior and future 
capital spending on projects.   
 

 Capital spending for FY 2018 on New Business Residential and Commercial 
projects was $9.9 million, which was a combined $3.9 million under the FY 2018 
budget of $13.8 million. This under-budget variance was primarily driven by capital 
spending on the liquefied natural gas (LNG) Plant service terminal in Providence, 
which was under-budget FY 2018 by approximately $2.4 million.  This variance was 
due to a reimbursement the Company received in FY 2018 (April 2017), which the 
Company expected in FY 2017 (March 2017).  
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Among the major projects in this category, the following over-budget projects offset 
these under-budgets projects: 

 
 Capital spending for FY 2018 on the Citizens Bank Infrastructure Project was $0.9 

million.  This project was not budgeted for the fiscal year. 
 

 Capital spending for FY 2018 on Meter Purchases was $1.7 million, which was $0.7 
million over the fiscal year budget of $1.0 million due to the earlier than planned 
delivery of the meter inventory.  
 

 Capital spending for FY 2018 on Transformer Purchases was $2.7 million, which 
was $0.6 million over the fiscal year budget of $2.1 million due to the earlier than 
planned delivery of the transformer inventory.  
 
 

b. Damage/Failure - $7.2 million over-budget variance  
 

Capital spending for FY 2018 in the Damage/Failure category was $18.6 million, which 
was approximately $7.2 million over the FY 2018 budget of $11.4 million for this 
category.  This variance was driven primarily by the following over-budget projects: 
 
 Capital spending on the Storm Capital Confirming program was $7.5 million which 

was $5.9 million over the FY 2018 budget of $1.6 million.  The October 29, 2017 
Wind/Rain Storm and the March 1, 2018 Wind/Snow Storm were the two largest 
weather events contributing $2.6 million and $2.2 million respectively in this 
category. 
 

 Capital spending on the Ocean State Damage/Failure Blanket was $10.7 million 
which was $1.4 million over the FY 2018 budget of $9.3 million.  The Company 
monitors charges to this blanket to minimize discretionary work from being 
incorrectly charged to this project.    
 

In summary, as shown in Attachment A, capital spending for FY 2018 in the Non-
Discretionary Sub-category was $37.4 million, which was approximately $4.1 million 
over the FY 2018 budget of $33.2 million.  
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2. Discretionary Spending 
 

a. Asset Condition (without South Street) - $0.5 million under-budget variance 
 

Capital spending for FY 2018 YTD in the Asset Condition category (absent the South 
Street project) was approximately $16.7 million, which was $0.5 million under the FY 
2018 budget of approximately $17.2 million.  The total variance for this category was 
driven primarily by the following under-budget projects: 
 
 Capital spending for FY 2018 on the Underground Residential Development 

Injection/Rehabilitation projects was $1.9 million, which was approximately $0.9 
million under the fiscal budget of approximately $2.8 million primarily due to civil 
construction starting later than originally planned and impact from winter storm 
events.    
 

 Capital spending for FY 2018 for the West Cranston Transformer project was 
approximately $0.5 million for the fiscal year, which was $0.5 million under the fiscal 
year budget of $1.0 million due to project schedule partially phased out in FY 2019. 
 

Among the major projects in this category, the following over-budget projects offset 
these under-spending projects: 
 
 Capital spending for FY 2018 for the Ocean State Asset Replacement Blanket was 

approximately $2.9 million, which was $0.6 million over the fiscal year budget of 
$2.3 million.  This variance was due to higher than anticipated spending on small-
scale asset replacement work. 
 

 The Company advanced an unbudgeted project to replace the extremely deteriorating 
 structure and equipment at the Geneva Substation.  The Company spent $0.4 million 

on the project, and construction is complete. 
 

b. Non-Infrastructure – $0.2 million under-budget variance  
 

Capital spending for FY 2018 for the Non-Infrastructure category was approximately 
$0.4 million, which was $0.2 million under the FY 2018 budget of approximately $0.6 
million.  The primary driver of this variance is lower than budgeted general equipment 
purchases. 

  



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4682 
FY 2018 Electric Infrastructure, Safety and Reliability Plan 

FY 2018 Quarterly Update 
  Fourth Quarter Ending March 31, 2018 
  Page 5 of 24 

 
 

c. System Capacity and Performance - $1.2 million over-budget variance  
 

Capital spending for FY 2018 for the System Capacity and Performance category was 
$25.0 million, which was approximately $1.2 million over the FY 2018 budget of 
approximately $23.8 million.  This variance was driven primarily by the following over-
budget projects: 

 
 Capital spending for FY 2018 on the Aquidneck Island projects was $6.2 

million which was approximately $1.9 million over the budget of $4.3 million for the 
project.  The variance was primarily due to first milestone payment to EPC contractor 
was earlier than original plan.  
  

 Capital spending for FY 2018 on the Quonset Substation Expansion project was 
approximately $3.7 million, which was $0.9 million over the FY 2018 budget of $2.8 
million.  This variance was driven by a higher labor cost estimate than planned.    
 

 Capital spending for FY 2018 on the Volt/Var D-Line Project was approximately 
$1.6 million, which was $0.2 million over the fiscal year budget of $1.4 million.   The 
variance was primarily due to higher communications solution than initially budgeted 
for the project. 
 

 Capital spending for FY 2018 on the New Highland Drive Substation project was 
$1.5 million, which was $0.2 million over the FY 2018 budget of $1.3 million for the 
project.  The variance was primarily due to higher labor cost than initial budget.  
 

Major projects in this category that offset these over-budget projects were: 
 

 Capital spending for FY 2018 on the New London projects was $4.2 million, which 
was approximately $1.5 million under the FY 2018 budget of $5.7 million for the 
project.  The variance was primarily due to a slight delay in start of construction than 
originally planned.    
 

 Capital spending for FY 2018 on the Chase Hill projects was $3.0 million, which was 
approximately $0.8 million under the FY 2018 budget of $3.8 million for the project.    

 
d.  South Street Project – $2.1 million under-budget variance 

 
Capital spending for FY 2018 on the South Street Indoor Substation Replacement project 
was $23.7 million, which is $2.1 million under the fiscal year budget of $25.8 million.  
The primary driver for this variance was the current capital overhead allocations, which 
were lower than the original estimates.   
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Finally, as shown in Attachment A, total capital spending for FY 2018 in the 
Discretionary Sub-category was approximately $65.8 million, which was approximately 
$1.6 million under the FY 2018 budget of $67.4 million.  As noted above, the South 
Street project was $2.1 million under-budget at the end of the fiscal year.  Capital 
spending in the remaining Discretionary Sub-category was $42.0 million, which was $0.4 
million over the FY 2018 budget of  $41.6 million.    
 
In Docket No. 4473, the PUC ordered the Company to include, beginning with the FY 
2017 Electric ISR Plan filing, a proposal to identify and report in quarterly and annual 
reconciliation filings the projects that exceeded or were under the fiscal year-to-date and 
fiscal year-end budgets by ten percent (10%).5  For the identified projects, the Company 
must note whether variances were due to the project being accelerated or delayed, or 
whether the variances were due to an increase or decrease in total project cost.  The 
Company agreed to provide in the quarterly reports explanations for the portfolio of large 
projects6 with variances that exceed +/- 10% of the annual fiscal year budget.  These 
projects represented approximately $23.4 million of the total FY 2018 budget of $100.6 
million.  Specific project information is provided in Attachment E. 

 
e.   New Distribution System Technology Update 

 
In Order No. 22955, the PUC directed that, commencing with the FY 2018 RI Electric 
ISR Third Quarter Report, the Company include an explanation of all new technologies 
that National Grid is exploring to assist in distribution planning, particularly related to the 
integration of distributed energy resources or providing additional visibility on the 
distribution grid.7  
 
The Company has the CYME hosting capacity software installed and running.  Analysis 
is underway and results are being obtained.  
 
To improve the visibility of the distribution grid to distributed energy resource providers, 
the Company proposed to begin work on a Data Portal within the 2018 System Reliability 
Procurement (SRP) Report.  National Grid remains on track to deliver the first phase by 
June 2018.  

  

                                                            

5  Docket No. 4473 Order No. 21559 at p. 25. 
6  Large projects are defined as exceeding $1.0 million in total project cost. 
7  Written Order No. 22955 (issued on November 14, 2017 in Docket No. 4682) at page 19. 
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3. Investment Placed-in-Service 
 

Overall, $92.7 million of investment was placed-in-service during FY 2018 which was an 
increase from the original FY 2018 Electric ISR Plan forecasted amount of $74.8 million.  
A major driver of this plant-in-service variance was the South Street project, portions of 
which were placed in-service in the fourth quarter of FY 2018.  Details by spending 
rationale are included in Attachment B. 
 
The Non-Discretionary Sub-category had $35.9 million of plant additions placed in service, 
which was $3.2 million over the planned amount of $32.7 million.  This variance is 
primarily driven by the $2.6 million over-budget variance in the Damage/Failure category.   
 
The Discretionary Sub-category had $56.7 million of plant additions placed in service, 
which was $14.6 million over the planned amount of $42.1 million.  This primarily was 
driven by portions of South Street project being placed in-service in FY 2018 than 
originally forecasted. 
 

4. Vegetation Management (VM) 
 

For FY 2018, the Company completed 1,233 miles or 100% of its annual distribution 
mileage cycle pruning goal of 1,233 miles.  This represents an associated spend of 99% of 
the FY 2018 budget for the cycle pruning program.  As noted in the FY 2018 Electric ISR 
third quarter report, the mileage total was reduced from the original 1,270 miles which was 
forecast to account for mileage which will be deferred to FY 2019.  For FY 2018, the 
Company’s VM operation and maintenance (O&M) spending was $9.5 million which was 
$0.1 million over the budget of $9.4 million. 
 
Attachment C provides the FY 2018 spending for all sub-components in the VM category. 
 
 

5. Inspection and Maintenance (I&M) 
 

For FY 2018, the Company completed 100% of its annual structure inspection goal of 
53,128 with an associated spend of approximately $0.5 million, or approximately 73% of 
the Repair and Inspections Related Cost subcategory budget.  The Repairs and Inspection 
Related Costs subcategory forecast includes the FY 2018 mobile elevated voltage testing 
and repairs, which the PUC approved in Docket No. 4237. Attachment D provides the FY 
2018 spending for all components in the I&M category. 
 
The Company began performing inspections on its overhead distribution system in FY 
2011, and, in FY 2012, began performing the repairs based on those inspections.  The 
Company categorizes the deficiencies found as Level I, II, or III, and repairs Level I 
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deficiencies either immediately or within approximately one week of the inspection.  The 
Company bundles Level II and III work for planned replacement.  As the end of FY 2018, 
the Company has completed repairs reported for approximately 31% of the total 
deficiencies found.  Total deficiencies found and repairs made-to-date is shown in the table 
below.  
 
 

 

 
 
 

Year Inspection 
Performed

Priority 
Level/Repair 

Expected

Deficiencies 
Found (Total)

Repaired as of 
3/31/18

Not Repaired as 
of 3/31/18

I 18 18 0
II 13,146 13,128 18
III 28 28 0
I 17 17 0
II 15,847 15,454 393
III 626 567 59
I 15 15 0
II 26,877 16,145 10,732
III 9,052 4,598 4,454
I 11 11 0
II 23,196 2,727 20,469
III 8,776 1,455 7,321
I 5 5 0
II 21,549 1 21,548
III 4,391 0 4,391
I 2 2 0
II 11,596 0 11,596
III 6,498 0 6,498
I 2 2 0
II 8,300 0 8,300
III 7,539 0 7,539
I 9 9 0

FY 2018 II 8,821 0 8,821
III 7,237 0 7,237

Total Since 
Program 
Inception

I, II, III 173,558 54,182 119,376

FY 2015

FY 2016

FY 2017

Summary of Deficiencies
and Repair Activities

RI Distribution

FY 2011

FY 2012

FY 2013

FY 2014
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As shown in the table below, results of the Company’s manual elevated voltage testing for 
FY 2018 have not indicated any instances of elevated voltages found through either 
overhead or manual elevated voltage inspections. 
 

 
 

Year Inspection 
Performed

Deficiencies 
Found

Structure 
Number

Location
Description of Work 

Performed
Inspection Date Repaired Date

1 96 Main Rd., Tiverton
Repaired floating 

insulator
5/11/2017 5/12/2017

1 91
Armistice Blvd., 

Pawtucket
Repaired broken neutral 6/14/2017 6/14/2017

1 21
Cleveland St., 

Pawtucket
Cut down street light 

service wire
6/19/2017 6/19/2017

1 16
Lafayette St., 

Pawtucket
New service and 
secondary pole

6/26/2017 6/29/2017

1 11
Chambers St., 

Cumberland

Troubleman 
disconnected and cut 
down due to st light 

service hot on ground

8/16/2017 8/16/2017

1 85-30
Roosevelt Ave., 

Central Falls

Replaced 
nomenclature. 

Completed in field by 
TW per OH Sup. 

12/23/2017

12/21/2017 12/23/2017

1 13
General St., 
Providence

Limbs removed from 
primary 12/27/2017 12/28/2017

1 2
Middle 

Dr.,Providence
Limbs removed from 

secondary 1/9/2018 1/18/2018

1 16
Major Potter Rd., 

Warwick
Repaired damaged 

crossarm 1/18/2018 1/20/2018

1 45
Benefit St., 
Pawtucket

Reattached primary to 
insulator 1/25/2018 1/25/2018

1
54-30

Broadway, 
Newport

Non working switch, 
taps lifted 2/23/2018 2/27/2018

1 1
Diamond Hill Rd., 

Warwick
Nomenclature added

3/20/2018 4/3/2018

FY 2018 – I&M Level 1 Deficiencies Repaired

2017

2018
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Manual Elevated 
Voltage Testing

Total System 
Units Requiring 

Testing

FY 2018 Units 
Completed thru 

3/31/18

Units with 
Voltage Found 

(>1.0v)

Percent of Units 
Tested with 

Voltage (>1.0v)
Distribution Facilities 250,441 51,325 2 0%
Underground Facilities 13,870 2,217 0 0%
Street Lights 5,885 1,520 3 0%

Manual Elevated Voltage Testing
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Attachment A 
US Electricity Distribution - Rhode Island 
Capital Spending by Spending Rationale 

FY 2018  
($000) 

  
 

 
 
* ( ) denotes an underspend for the period. 
** Estimated transfer from A&G expense to capital.  O&M revenue requirement has been adjusted in Docket 4770.   
 
 

Budget Actual Variance*
Customer Request/Public Requirement $21,853 $18,794 ($3,059)
Damage Failure $11,379 $18,566 $7,187

Subtotal Non-Discretionary $33,232 $37,360 $4,128
Asset Condition $17,207 $16,669 ($538)
Non-Infrastructure $553 $349 ($204)
System Capacity & Performance $23,855 $25,025 $1,170

Subtotal Discretionary (Without South Street) $41,615 $42,043 $428
South Street Project $25,773 $23,712 ($2,061)

Subtotal Discretionary $67,388 $65,755 ($1,633)
Total Capital Investment in System- Unadjusted $100,620 $103,115 $2,495
A&G Accounting Adjustment- Transfer to Capital** $4,003
Total Capital Investment in System- Adjusted $100,620 $107,118 $6,498

FY 2018 Total
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Attachment B 
US Electricity Distribution - Rhode Island 
Plant Additions by Spending Rationale 

FY 2018  
($000) 

 

 
  

FY 2018 Annual 
ISR Forecast

FY 2018 Year 
End Actual

Variance of 
Actual to 
Forecast*

% of FY 2018 
Year-end 
Forecast 
Placed in 
Service

Customer Request/Public Requirement $20,202 $20,874 $672 103%
Damage Failure $12,529 $15,085 $2,556 120%

Subtotal Non-Discretionary $32,731 $35,958 $3,227 110%
Asset Condition (w/South Street) $22,199 $44,645 $22,446 201%
Non- Infrastructure $0 $3 $3 N/A

System Capacity & Performance $19,913 $12,103 ($7,810) 61%

Subtotal Discretionary $42,112 $56,750 $14,638 135%

Total Capital Investment in System $74,843 $92,709 $17,866 124%

*  ( ) denotes an underspend for the period
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Attachment C 
US Electricity Distribution - Rhode Island 
Vegetation Management O&M Spending 

FY 2018  
($000) 

 

 
 

 
 

 
 

FY 2018 
Annual ISR 

Budget

FY 2018 
Actual Spend

Variance of 
Actual to 
Budget*

FY 2018 % 
Spend

     Cycle Pruning (Base) $5,500 $5,458 ($42) 99%
     Hazard Tree $1,250 $1,113 ($137) 89%
     Sub-T (on & off road) $650 $468 ($182) 72%
     Police/Flagman Details $775 $910 $135 117%
     Core Crew (all other activities) $1,225 $1,566 $341 128%
Total VM O&M Spending $9,400 $9,515 $115 101%

*  ( ) denotes an underspend for the period

FY 2018 Goal
FY 2018 

Complete
FY 2018 % 
Complete

Distribution Mileage Trimming 1,233 1,233 100%
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Attachment D 
US Electricity Distribution - Rhode Island 

Inspection and Maintenance Program O&M Spending 
FY 2018  
($000) 

 

 
 
 

FY 2018 
Annual ISR 

Budget

FY 2018 
Actual Spend

Variance*
FY 2018 % 

Spent

Opex Related to Capex $362 $143 ($219) 40%
Repair & Inspections Related Costs $623 $455 ($168) 73%
System Planning & Protection Coordination Study $25 $18 ($7) 70%
VVO/CRV Program $60 $69 $9 115%
Total I&M O&M Spending $1,070 $684 ($386) 64%

*  ( ) denotes an underspend for the period

FY 2018 Goal
FY 2018 

Completed
FY 2018 % 

Completed
RI Distribution Overhead Structures Inspected 53,128 53,128 100%
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Attachment E 
US Electricity Distribution - Rhode Island 

Project Variance Report 
FY 2018  
($000) 

 

 

 

Project Description Project Funding Budget Actual Variance Variance Cause

Aquidneck Island Projects (Gate 2, 
New port, Jepson)

CD00649, C024159, 
C015158, C028628, 
C054054, CD00656

$4,301 $6,221 $1,920 
First milestone payment to EPC contractor  

performed in FY18, but no change to overall 
project cost.

Citizens Bank Infrastructure
C073957

$0 $947 $947 Emergent mandatory customer project.

Volt/Var Program

C077201, C075571, 
C053111, C076367, 
C046352, C075573, 
C076365, C077200, 
C053488, C052708

$1,400 $1,624 $224 
Construction completed in Q4.  

Communication solution
higher than initial budget.

New  Highland Drive Distribution CD00978 $1,329 $1,503 $174 
Higher labor cost than initial budget.  No 

change to project scope.

Franklin Square Breaker 
Replacements

C068686 $1,450 $1,866 $416 
Schedule carryover of w ork from FY

2017.

New  London Avenue Substation C028920, C028921 $5,670 $4,164 ($1,506)
Construction start slighlty delayed from

original plan.  No change to overall project.

West Cranston Transformer 
Replacement

C055844 $1,008 $454 ($554)
Project schedule partially phased to FY

2019.  No change to project scope.

Quonset Sub D-Line and D-Sub C053646,C053647 $2,789 $3,708 $919 
Increase in labor cost estimate from

planning to project grade estimate.  No
change to project scope.

Chase Hill D-Line and D-Sub C024175,C024176 $3,856 $3,028 ($828) Advanced project in FY 2017

LNG D-Line and D-Sub C051203,C051204 $2,283 ($140) ($2,423)
Reimbursement planned to occur in FY

2017 w  hen budget w  as set.
Reimbursement received in FY 2018.

$24,086 $23,375 ($711)
*  ( ) denotes an underspend for the period

FY 2018 Total
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Attachment F 
US Electricity Distribution - Rhode Island 

Damage/Failure Detail by Work Type 
FY 2018  

 

 
 
* ( ) denotes an underspend for the period. 
In some cases, the default accounting operation is used to capture work performed. 
The two largest weather events contributing to the D-Line Storm category were the 10/29/2017 Wind/Rain Storm and 3/1/2018 
Wind/Snow storm, at $4.8 million. 
The Franklin Square Protection Scheme Replacement costs are in the D-Sub specifics category. 
 
  

  

D-Line Blanket
D-Line 

Property 
Damage

D-Line Storm D-Sub Blanket
D-Sub & D-Line 

Specific
Grand Total

AFUDC $8,933 ($1) $15,475 ($6,427) $3,266 $21,246

Default Accounting $1,632,594 $20,389 ($767,437) ($79,856) $66,099 $871,789

Engineering/Design/Supervision $972,389 $49,728 $612,284 $47,335 $138,749 $1,820,484

Outdoor Lighting ‐ Cable/Wire $26,173 $201 $32 $0 $0 $26,406

Outdoor Lighting ‐ Framing $175,482 $2,701 $3,469 $0 $0 $181,652

Outdoor Lighting ‐ Poles/Foundation $26,809 $5,720 $0 $0 $0 $32,529

Overhead Bonding/Grounding $21,376 ($585) $2,011 $0 $0 $22,802

Overhead Services $249,444 $4,140 $220,821 $0 $0 $474,405

Overhead Switches/Reclosers/Fuses $651,292 ($1,456) $153,804 $0 $0 $803,640

Overhead Transformers/Capacitors/Regulators/Meters $692,445 $28,483 $402,026 $0 $0 $1,122,954

Overhead Wire & Conductor $340,561 $14,466 $283,276 $0 $0 $638,303

Pole Framing $205,554 $1,529 $131,305 $0 $0 $338,388

Poles/Anchors/Guying $1,081,576 $241,108 $6,139,243 $0 $0 $7,461,927

Substation Equipment Installations $9,844 $0 $0 $468,576 $110,774 $589,194

Substations Civil/Structural $0 $0 $0 $8,210 $182,179 $190,389

Switching and Restoration $65,784 $0 $189 $10,574 $0 $76,548

Traffic Control $358,621 $65,336 $125,213 $429 $0 $549,599

Underground Cable $1,964,570 $58,954 $49,418 $0 $0 $2,072,942

Underground Cable Splicing $103,468 $234 $2,027 $0 $0 $105,729

Underground Civil Infrastructure $449,610 $56,577 $8,021 $0 $0 $514,207

Underground Direct‐Buried Cable $113,032 $804 $8,863 $0 $0 $122,699

Underground Services $31,188 $6,291 $32,837 $0 $0 $70,316

Underground Switches/Reclosers/Fuses $108,204 $2,978 $5,203 $0 $0 $116,386

Underground Transformers/Capacitors/Regulators/Meters $301,322 $2,041 $37,784 $0 $0 $341,146

Grand Total $9,590,271 $559,638 $7,465,863 $448,841 $501,067 $18,565,679

Project Type



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4682 
FY 2018 Electric Infrastructure, Safety and Reliability Plan 

FY 2018 Quarterly Update 
  Fourth Quarter Ending March 31, 2018 
  Page 17 of 24 

 
 

 

Attachment G 

US Electricity Distribution - Rhode Island 
South Street Budget and Project Management Report  

April 2018 Update 
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